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A00001 EAST TO MAIN 161|11JAN10 23AUG10 EAST TO MAIN
A00052 MOBILIZE 1|11JAN10 13JAN10 MOBILIZE
A00002 INSTALL SEWER MAIN 1|14JAN10 28JAN10 AN \NSTALL SEWER MAIN
A00042 HIGH TO RANSOM 180|14JAN10 22SEP10 A Y, HIGH TO RANSOM
A00043 INSTALL SEWER MAIN 1|14JAN10 27JAN10 /NI / INSTALL SEWER MAIN
A00044 TEST/TIE-IN SEWER MAIN 1|28JAN10 29JAN10 /N/TEST/TIE-IN SEWER MAIN
A00003 TEST/TIE-IN SEWER MAIN 1|29JAN10 01FEB10 AW TEST/TIE-IN SEWER MAIN
A00045 INSTALL WATER MAIN 1|01FEB10 05FEB10 /NEA/INSTALL WATER MAIN
A00004 INSTALL SEWER LATERALS 1|02FEB10 11FEB10 ARV \NSTALL SEWER LATERALS
A00046 TEST/TIE-IN WATER MAIN 1|08FEB10 10FEB10 /S\/ TEST/TIE-IN WATER MAIN
A00047 INSTALL WATER SERVICES 1|11FEB10 12FEB10 /N/INSTALL WATER SERVICES
A00005 INSTALL WATER MAIN/REM. 1|12FEB10 24FEB10 AR INSTALL WATER MAIN/REM. SEWER
A00037 SCHOOL TO HIGH 151|15FEB10 13SEP10 SCHOOL TO HIGH
A00038 INSTALL WATER MAIN 1|15FEB10 25FEB10 /NEE/ INSTALL WATER MAIN
A00006 TEST/TIE-IN WATER MAIN 1|25FEB10 26FEB10 AW TEST/TIE-IN WATER MAIN
A00039 TEST/TIE-IN WATER MAIN 1|26FEB10 01MAR10 /N\/ TEST/TIE-IN WATER MAIN
A00007 INSTALL WATER SERVICES 1|01MAR10 04MAR10 AW INSTALL WATER SERVICES
A00040 INSTALL WATER SERVICES 1{02MAR10 08MAR10 /NEE/INSTALL WATER SERVICES
A00011 INSTALL SEWER MAIN 1{05MAR10 30MAR10 AV—] INSTALL SEWER MAIN
A00010 MAIN TO DELAWARE 128/ 05MAR10 31AUG10 MAIN TO DELAWARE
A00008 CURB/SIDEWALK RESTORATION 1|05MAR10 11MAR10 /NEE\/ CURB/SIDEWALK RESTORATION
A00048 CURB/SIDEWALK RESTORATION 1|09MAR10 15MAR10 /NEE\/ CURB/SIDEWALK RESTORATION
A00051 INSTALL MH @ CUMMINS ST. 1|09MAR10 11MAR10 /SV/INSTALL MH @ CUMMINS ST.
A00012 TEST/TIE-IN SEWER MAIN 1|31MAR10 01APR10 AW TEST/TIE-IN SEWER MAIN
A00013 INSTALL SEWER LATERALS 1|02APR10 27APR10 AN NSTALL SEWER LATERALS
A00014 INSTALL WATER MAIN/REM. 1|28APR10 17MAY10 AN INSTALL WATER MAIN/REM. SEWER
A00015 TEST/TIE-IN WATER MAIN 1|18MAY10 25MAY10 AR TEST/TIE-IN WATER MAIN
A00017 CURB/SIDEWALK RESTORATION 1|18MAY10 31MAY10 /NI / CURB/SIDEWALK RESTORATION
A00019 DELAWARE TO UNION 74|26MAY10 06SEP10 A, DELAWARE TO UNION
A00020 INSTALL SEWER MAIN 1{26MAY10 07JUN10 AN INSTALL SEWER MAIN
A00016 IINSTALL WATER SERVICES 1{26MAY10 08JUN10 /NI / INSTALL WATER SERVICES
A00021 TEST/TIE-IN SEWER MAIN 1|08JUN10 10JUN10 AW TEST/TIE-IN SEWER MAIN
A00022 INSTALL SEWER LATERALS 1|11JUN10 22JUN10 AR \NSTALL SEWER LATERALS
A00023 INSTALL WATER MAIN 1|23JUN10 30JUN10 AR INSTALL WATER MAIN
A00024 TEST/TIE-IN WATER MAIN 1{01JUL10 05JUL10 AW TEST/TIE-IN WATER MAIN
A00025 INSTALL WATER SERVICES 1{06JUL10 14JUL10 AR \NSTALL WATER SERVICES
A00026 CURB/SIDEWALK RESTORATION 1{06JUL10 12JUL10 /NEE\/ CURB/SIDEWALK RESTORATION
A00029 INSTALL SEWER MAIN 1{15JUL10 22JUL10 AR INSTALL SEWER MAIN
A00028 UNION TO SCHOOL 41/15JUL10 09SEP10 UNION TO SCHOOL
A00030 TEST/TIE-IN SEWER MAIN 1{23JUL10 26JUL10 AW TEST/TIE-IN SEWER MAIN
A00031 INSTALL SEWER LATERALS 1{27JUL10 29JUL10 AW INSTALL SEWER LATERALS
A00032 INSTALL WATER MAIN/REM. 1{30JUL10 05AUG10 AR NSTALL WATER MAIN/REM. SEWER
A00033 TEST/TIE-IN WATER MAIN 1|06AUG10 09AUG10 AW TEST/TIE-IN WATER MAIN
A00035 CURB/SIDEWALK RESTORATION 1|10AUG10 16AUG10 AR CURB/SIDEWALK RESTORATION
A00034 INSTALL WATER SERVICES 1|10AUG10 12AUG10 /NA/INSTALL WATER SERVICES
A00009 PAVING AND FINAL 1|17AUG10 23AUG10 AR PAVING AND FINAL RESTORATION
A00018 PAVING AND FINAL 1|24AUG10 31AUG10 ARV pAVING AND FINAL RESTORATION
A00027 PAVING/FINAL RESTORATION 1{01SEP10 06SEP10 AW PAVING/FINAL RESTORATION
A00036 PAVING AND FINAL 1|07SEP10 09SEP10 AW PAVING AND FINAL RESTORATION
A00041 PAVING AND FINAL 1{10SEP10 13SEP10 AW pAVING AND FINAL RESTORATION
A00049 PAVING AND FINAL 1|14SEP10 15SEP10 AW PAVING AND FINAL RESTORATION
A00059 DEMOBILIZE 1{16SEP10 22SEP10 AR DEMOBILIZE
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